

Work Order August 2021-2022

Name of Village	Sl No	Name of Work	Total No. of Job Card		No. of days	Man days	Estimated Cost in Lakhs		Work start date	Work end date	Physical in Metre				Work Code
							wages	Material			No	L	B	H	
Venglai East	1	Half-moon terrace at mimal huan August 2021-2022	351	178	14	2492	580636		16 th	31 st	2492	1	1	0.5	2205002037/IF/58403
	2	Land leveling August 2021-2022		173	14	2422	564326		16 th	31 st	1	173	3.5	2	2205002037/LD/28558
Saiphai	1	Bench terrace mimal huan August 2021-2022	474	434	14	6076	1415708		16 th	31 st	1	2025.33333	1.5	1	2205002012/IF/58250
	2	Const. of PCC flooring at Hmarveng Thlanmual road August,2021-2022		20	14	280	65240	2,00,000	16 th	31 st	1	65	3.206	0.15	2205002012/RC/35255
	3	Const. of PCC flooring from Rempianga house to RC Thanga house August,2021-2022		20	14	280	65240	2,00,000	16 th	31 st	1	50	3.27	0.2	2205002012/RC/35256
Buhchangphai	1	Bench terrace mimal huan August 2021-2022	218	198	14	2772	645876		16 th	31 st	1	924	1.5	1	2205002001/IF/58251
	2	Water tank at Phaipheng		20	14	280	65240	2,00,000	16 th	31 st					2205002001/WC/13559
N.Chhimluang	1	Half-moon terrace Lalrengpuii J/C no.118 2021-2022	97	67	14	938	218554		16 th	31 st	938	1	1	0.5	2205002016/IF/58252
	2	Compost pit & Soak pit 2021-2022		20	14	280	65240	2,00,000	16 th	31 st	26	1	1	1	2205002016/IF/58253

	3	Const. of PCC flooring Hall veng road		10	14	140	32620	1,40,000	16 th	31 st		60	3.5		2205002016/AV/3871
Saipum	1	Const. of PCC flooring from Middle School to IR camp peng August,2021-2022	497	25	14	350	81550	3,00,000	16 th	31 st	1	110	3.3	0.13	2205002013/RC/35257
	2	Const. of Slab culvert from BRTF road to		30	14	420	97860	5,00,000	16 th	31 st	1	6	3	0.2	2205002013/FP/24396
	3	Bench terrace mimal huan August 2021-2022		442	14	6188	1441804		16 th	31 st	1	2062.66667	1.5	1	2205002013/IF/58254
Gosen	1	Land leveling August 2021-2022	94	94	14	1316	306628		16 th	31 st	1	109.666667	3	2	2205002033/LD/28557
N.Chawnpui	1	Half-moon terrace at mimal huan August 2021-2022	93	73	14	1022	238126		16 th	31 st	1	1022	1	0.5	2205002011/IF/58362
	2	Compost pit & Soak pit 2021-2022		20	14	280	65240	2,00,000	16 th	31 st	26	1	1	1	2205002011/IF/58363
Thingthelh	1	Const. of check dam August 2021-2022	111	45	14	630	146790		16 th	31 st	1	9	7	5	2205001011/WC/13563
				46	14	644	150052		16 th	31 st	1	9.2	7	5	
	2	Const. of PCC flooring from Venglai to Diakkawn August,2021-2022		20	14	280	65240	2,00,000	16 th	31 st	1	95	3.5	0.12	2205001011/RC/35267
N.Hlimen	1	Const. of PCC flooring from Main road to Sub-Centre August,2021-2022	234	20	14	280	65240	2,00,000	16 th	31 st	12963	50	4	0.12	2205001010/RC/35268
	2	Land leveing with side drain August 2021-2022		214	14	2996	698068		16 th	31 st	1	171.2	3.5	2.5	2205001010/LD/28543

Vairengte I	1	Half-moon terrace at mimal huan August 2021-2022	827	752	14	10528	2453024		16 th	31 st	10528	1	1	0.5	2205002008/IF/58366
	2	Const. of PCC flooring from Damdawiin Pek to Sabual mual		25	14	350	81550	2,50,000	16 th	31 st		150	3.5		2205002008/AV/3877
	3	Renovation of step and laying of Chequered tile with hand rails		30	14	420	97860	3,00,000	16 th	31 st		80	1.5		2205002008/AV/3878
	4	Const. of retaining wall near Ngaisanga house Dinthar veng		20	14	280	65240	2,00,000	16 th	31 st	2	186.666667	1.5	0.5	2205002008/LD/28540
Vairengte II	1	Const. of PCC flooring Aitlang road to	967	20	14	280	65240	2,00,000	16 th	31 st					2205002010/AV/3879
	2	Const. of PCC flooring Aitlang road August 2021-2022		20	14	280	65240	2,00,000	16 th	31 st		95	3	0.12	2205002010/RC/35293
	3	Half-moon terrace at mimal huan August 2021-2022		927	14	12978	3023874		16 th	31 st	12978	1	1	0.5	2205002010/IF/58367
Vairengte III	1	Const. of PCC flooring from Thanglura house to Ramhluna house	303	20	14	280	65240	2,00,000	16 th	31 st		80	3.5		2205002035/AV/3880
	2	PCC flooring at Ralovelva in to C.Vanlalhela		15	14	210	48930	1,25,000	16 th	31 st		113	1.5	0.12	2205002035/RC/35294
	3	Bench terrace mimal huan August 2021-2022		268	14	3752	874216		16 th	31 st	1	1250.66667	1.5	1	2205002035/IF/58369

Vairengte IV	1	Half-moon terrace at mimal huan August 2021-2022	197	152	14	2128	495824		16 th	31 st	2338	1	1	0.5	2205002036/IF/58370
	2	Const. of PCC flooring Varak peng to Zokhuma's house August 2021-2022		15	14	210	48930	1,25,000	16 th	31 st		65	3	0.12	2205002036/RC/35295
	3	Const. of PCC flooring from HK Malsawma house to Tuikhur state veng		30	14	420	97860	2,00,000	16 th	31 st		80	3.5		2205002036/AV/3881

August WORK ORDER 2021 - 2022

Name of Village	SI No	Name of Work	Job Card		No. of days	Man days	Estimated Cost in Lakhs			Work Start Date	Work End Date	Physical in Metre				Work Code
			Total No	Allocation			Wages	Material	Total			No	L	B	H	
Bilkhawthlir North	1	Halfmoon terrace at mimal huan 4 ah August	536	416	14	5824	13.56992		13.56992	16.08.2021	31.08.2021	4x 1456	1	1	0.5	2205002014/IF/58293
	2	Completion of Park		20	14	280	0.65240	2.00000	2.65240	16.08.2021	31.08.2021					2205002014/AV/3865
	3	Pavillion at Playground		100	14	1400	3.26200	6.00000	9.26200	16.08.2021	31.08.2021					2205002014/AV/3882
Bilkhawthlir South	1	Drainage channel at Khawchhungah August	586	500	14	7000	16.31000		16.31000	16.08.2021	31.08.2021	1	11395	0.6	0.6	2205002015/FP/24398
	2	Renovation of PO Office		43	14	602	1.40266	5.00000	6.40266	16.08.2021	31.08.2021					2205002015/AV/3895
	3	Const of PO Office Gate		43	14	602	1.40266	2.00000	3.40266	16.08.2021	31.08.2021					2205002015/AV/3896
Bairabi North	1	Halfmoon terrace at mimal huan 7 ah August	681	671	14	9394	21.88802		21.88802	16.08.2021	31.08.2021	7x 1342	1	1	0.5	2205002017/IF/58295
	2	PCC Flooring front yard of SDC office		10	14	140	0.32620	1.00000	1.32620	16.08.2021	31.08.2021					2205002017/AV/3864
Meidum	1	Halfmoon terrace at mimal huan 2ah August	204	184	14	2576	6.00208		6.00208	16.08.2021	31.08.2021	2x 1288	1	1	0.5	2205002018/IF/58311
	2	Compost pit and soak pit 14days august 2021		20	14	280	0.65240		0.65240	16.08.2021	31.08.2021	26	1	1	1	2205002018/IF/58286

Pangbalkawn	1	Halfmoon terrace at mimal huan 2ah August	208	188	14	2632	6.13256		6.13256	16.08.2021	31.08.2021	2x 1316	1	1	0.5	2205002019/IF/58312
	2	PCC flooring at leilet peng piah kawn 14day August 2021		20	14	280	0.65240		0.65240	16.08.2021	31.08.2021					
Saihapui K	1	Halfmoon terrace at mimal huanah August	163	163	14	2282	5.31706		5.31706	16.08.2021	31.08.2021	2282	1	1	0.5	2205002003/IF/58313
Bukvannei	1	Halfmoon terrace at mimal huanah August	142	102	14	1428	3.32724		3.32724	16.08.2021	31.08.2021	1428	1	1	0.5	2205002004/IF/58314
	2	Compost pit and soak pit 14days august 2021		20	14	280	0.65240		0.65240	16.08.2021	31.08.2021	26	1	1	1	2205002004/IF/58316
	3	Culvert		20	14	280	0.65240	2.50000	3.15240	16.08.2021	31.08.2021					2205002004/AV/3867
Phaisen	1	Halfmoon terrace at mimal huanah August	144	124	14	1736	4.04488		4.04488	16.08.2021	31.08.2021	1736	1	1	0.5	2205002002/IF/58335
	2	Construction of PCC flooring from internal road to Govt primary school 14days August 2021		20	14	280	0.65240		0.65240	16.08.2021	31.08.2021					2205002002/RC/35265
N Builum	1	Bench terrace at mimal huanah August	93	93	14	1302	3.03366		3.03366	16.08.2021	31.08.2021	1	434	1.5	1	2205002020/IF/58337
Tuithaveng	1	Bench Terrace at mimal huan 2ah August	271	271	14	3794	8.84002		8.84002	16.08.2021	31.08.2021	2	632.4	1.5	1	2205002038/IF/58339

Diakkawn	1	Halfmoon Terrace at mimal huan 9ah August	905	885	14	12390	28.86870		28.86870	16.08.2021	31.08.2021	9x 1377	1	1	0.5	2205002024/IF/58343
	2	Construction of R Wall at Pu Lenga In bul 14days August 2021		20	14	280	0.65240		0.65240	16.08.2021	31.08.2021					
Saihapui V	1	Construction of community water tank at playground 14days august 2021	55	55	14	770	1.79410		1.79410	16.08.2021	31.08.2021					2205002009/WC/13562
Phainuam	1	Halfmoon terrace at mimal huan 2ah August	262	217	14	3038	7.07854		7.07854	16.08.2021	31.08.2021	2x 1519	1	1	0.5	2205002007/IF/58345
	2	Construction of PCC flooring at Saron veng road,Phainuam 14days August 2021		30	14	420	0.97860		0.97860	16.08.2021	31.08.2021					2205002007/RC/35266
	3	Repairing Of Bridge at Phainuam to Saihapui V Road		15	14	210	0.48930	1.50000	1.98930	16.08.2021	31.08.2021					2205002007/RC/35260

August WORK ORDER 2021 - 2022

Name of Village	SI No	Name of Work	Job Card		No. of days 2021	Man days 2021	Estimated Cost in Lakhs			Work Start Date	Work End Date	Physical in Metre					Work Code
			Total No	Allocation			Wages	Material	Total			No	L	B	H	CF	
Hmar Veng	1	Halfmoon Terrace at mimal huan 14 days August 2021 Hmar Veng	698	488	14	6832	15.91856		15.91856	16 th	31 st	6832	1	1	0.5	1	2205002022/IF/58322
	2	Halfmoon Terrace at mimal huan 14 days August 2021 Hmar Veng 1		200	14	2800	6.52400	0.00000	6.52400	16 th	31 st	2800	1	1	0.5	1	2205002022/IF/58429
	3	Const of Culvert at Hmar veng 14 days August 2021		10	14	140	0.32620	3.00000	3.32620	16 th	31 st	0	1	1	1	3	2205002022/FP/24397
Tumpui	1	Bench Terrace at mimal huan 14 days August 2021 Tumpui	464	364	14	5096	11.87368		11.87368	16 th	31 st	1	1698.67	1.5	1	1	2205002028/IF/58323
	2	Steps at Pu Malsawma L leh PWD Quarters Inkar		50	14	700	1.63100	0.90000	2.53100	16 th	31 st						2205002028/AV/3876
	3	Boulder Flooring approach to Pu Luaias farm at Zero Point		50	14	700	1.63100	2.00000	3.63100	16 th	31 st						2205002028/RC/35261
	1	Halfmoon Terrace at mimal huan 14 days August 2021 Venglai		425	14	5950	13.86350		13.86350	16 th	31 st	5950	1	1	0.5	1	2205002023/IF/58325
	2	Retaining Wall below Pu Zorama house near Venglai Presbyterian Church		100	14	1400	3.26200	2.00000	5.26200	16 th	31 st						2205002023/LD/28541
	3	Storm Water Drain Pi Laltanpui Kawmthlang		100	14	1400	3.26200	1.50000	4.76200	16 th	31 st						2205002023/FP/24399

Venglai	4	PCC Flooring approach to PS from Parkkawn	975	100	14	1400	3.26200	1.00000	4.26200	16 th	31 st						2205002023/RC/35262	
	5	Farm pond at Jeremiah Lalrohluah huan 14 Days August 2021 Venglai		50	14	700	1.63100	2.00000	3.63100	16 th	31 st	1	7	6	1		2205002023/IF/58268	
	6	Tuichhunchhuah Thler tawi		100	14	1400	3.26200	1.00000	4.26200	16 th	31 st							2205002023/WC/13560
	7	Staggered Trench at Jeremiah Lalrohluah huan 14 Days August 2021 Venglai		100	14	1400	3.26200		3.26200	16 th	31 st	466	3	0.5	0.5	2.003	2205002023/IF/58326	
Project Veng	1	Bench terrace at mimal huan 14 days August 2021 Project veng	326	276	14	3864	9.00312		9.00312	16 th	31 st	1	1288	1.5	1	1	2205002030/IF/58327	
	2	Drain at khawchhung 14 days August 2021 Project veng		10	14	140	0.32620		0.32620	16 th	31 st	1	30	0.5	0.45	11.52	2205002030/FP/24400	
	3	Roofing Of Community Hall		40	14	560	1.30480	6.00000	7.30480	16 th	31 st						2205002030/AV/3872	
College Veng	1	Halfmoon terrace at mimal huan 14 days August 2021 College veng	316	300	14	4200	9.78600		9.78600	16 th	31 st	4200	1	1	0.5	1	2205002029/IF/58329	
	2	Retaining Wall		16	14	224	0.52192	2.00000	2.52192	16 th	31 st						2205002029/LD/28538	
New Diakkawn	1	Halfmoon terrace at mimal huan August 14 days 2021 New Diakkawn	458	400	16	6400	14.91200		14.91200	16 th	31 st	6400	1	1	0.5	1	2205002027/IF/58330	
	2	Staggered trench at Vanlalremi huan 14 days August 2021 Vengthar		58	16	928	2.16224		2.16224	16 th	31 st	154	3	1	0.5	2.009	2205002027/IF/58331	

Vengthar	1	Staggered trench at KVK 14 days August 2021 Vengthar	596	500	14	7000	16.31000		16.31000	16 th	31 st	2333	3	0.5	0.5	2	2205002025/WC/13561	
	2	Repairing of road SIRD hostel approach road		96	14	1344	3.13152	1.00000	4.13152	16 th	31 st							2205002025/RC/35263
Saidan	1	Bench terrace at Lalduhawma JCN 475 huan 14 days August 2021 Saidan	187	147	14	2058	4.79514		4.79514	16 th	31 st	1	686	1.5	1	1	2205002026/IF/58333	
	2	Soak Pit at District Jail		20	14	280	0.65240	0.70000	1.35240	16 th	31 st							2205002026/AV/3875
	3	Soak pit and compost pit 14 days August 2021 Saidan		20	14	280	0.65240	2.00000	2.65240	16 th	31 st							
Rengtekawn	1	Halfmoon terrace at mimal huan 14 days August 2021 Rengtekawn	331	251	14	3514	8.18762		8.18762	16 th	31 st	3514	1	1	0.5	1	2205002021/IF/58334	
	2	PCC Flooring at Lalhuaplana house to Lalkhawmawia house		80	14	1120	2.60960	2.50000	5.10960	16 th	31 st							2205002021/AV/3873
Electric Veng	1	Halfmoon terrace at mimal huan 14 days August 2021 Electric veng	231	199	14	2786	6.49138		6.49138	16 th	31 st	2786	1	1	0.5	1	2205002032/IF/57040	
	2	Road Side Market		32	14	448	1.04384	2.50000	3.54384	16 th	31 st							2205002032/AV/3869
N Thinglian	1	Kawnglaih at Lotarung house to Binoham house 14 days August 2021 N Thinglian	112	112	14	1568	3.65344		3.65344	16 th	31 st	1	52.2667	3	2.5	2	2205002006/LD/28542	

