

Work Order December 2021-2022

Name of Village	SI No	Name of Work	Total No. of Job Card		No. of days	Man days	Estimated Cost in Lakhs		Work start date	Work end date	Physical in Metre				Work Code
							wages	Material			No	L	B	H	
Venglai East	1	Retaining wall at Silchar road	361	100	5	500	116500	700000	15th	19th		30	2	1	2205002037/FP/24470
	2	Land leveling Dec 2021		261	5	1305	304065		15th	19th		74.57143	3.5	2.5	2205002037/LD/GIS/8392
Buhchangphai	1	Dil khuah at Lalrualpuii JC 106 huan ah Dec. 2021	228	47	5	235	54755		16th	20th		7.833333	5	3	2205002001/IF/GIS/8311
	2	Water harvesting structure at Saron veng Dec 2021		181	5	905	210865	700000	16th	20th		4.84	4.825	3	2205002001/WC/GIS/8348
Vairengte I	1	Half-moon terrace atLalmangaiha Hmar Job Car No.5 Dec 2021	838	360	5	1800	419400		14th	18th		1800	1	0.5	2205002008/IF/GIS/8408
	2	Half-moon terrace at H.Lalrinmawii Job Card No.221 Dec 2021		361	5	1805	420565		14th	18th		1805	1	0.5	2205002008/IF/GIS/8409
	3	Renovation of step and laying of chequered tile at khasi veng to CHC,Chhimveng,Saihapui road		78	5	390	90870	300000	14th	18th		13	5	3	2205002008/RC/GIS/8410
	4	Cement concrete road at Vairengte I Dec 2021		39	5	195	45435	150000	14th	18th		50	3.5	0.12	205002008/RC/GIS/8347
Vairengte II	1	Construction of pavement handrailing & laying chequered tiles at chhimveng	986	78	5	390	90870	400000	14th	18th		60	1.5	0.12	2205002010/RC/GIS/8411
	2	Dil khuah at J. Samuela Jc No 211 huan ah Dec. 2021		227	5	1135	264455		14th	18th		37.83333	5	3	2205002010/IF/62338
	3	Dil khuah at Rawnkunga Jc no 581 huan ah Dec. 2021		227	5	1135	264455		14th	18th		37.83333	5	3	2205002010/IF/62339
	4	Dil khuah at Lalchhunga Jc No 479 huan ah Dec. 2021		227	5	1135	264455		14th	18th		37.83333	5	3	2205002010/IF/62340
	5	Dil khuah at Lalbiakdiki Jc No 510 huan ah Dec. 2021		227	5	1135	264455		14th	18th		37.83333	5	3	2205002010/IF/62341
Vairengte III	1	Half-moon terrace at Chawngkhuma a huan JC no 97 Dec 2021	296	296	5	1480	344840		16th	20th		1480	1	0.5	2205002035/IF/GIS/8353

Vairengte IV	1	Land leveling Dec. 2021	204	139	5	695	161935		17th	21st		64.35185	3	1.8	2205002036/LD/29084
	2	Embankment near VC house approach road Dec 2021		65	5	325	75725	250000	17th	21st		20	1.2	3	2205002036/RC/GIS/8352
Saipum	1	Land leveling at Teidutlang Dec. 2021	506	220	3	660	153780		17th	19th		47.14286	3.5	2	2205002013/LD/GIS/8316
	2	Cement concrete road at Thlanmual II kawng Dec 2021		86	3	258	60114	200000	17th	19th		18.42857	3.5	2	2205002013/RC/GIS/8345
	3	Construction of water harvesting tank at Parsen ram		200	3	600	139800	350000	17th	19th		42.85714	3.5	2	2205002013/WC/GIS/8412
Saiphai	1	Construction of Volleyball court at Chhimveng Thlanmual Dec 2021	478	50	5	250	58250	250000	14th	18th		10	8	0.15	2205002012/AV/3985
	2	Dilkhuah at Zokhumthanga JC No 259 Dec 2021		418	5	2090	486970		14th	18th		69.66667	5	3	2205002012/IF/GIS/8354
	3	Farm Pond at Rothanga Zate Jc No 64 Dec 2021		10	5	50	11650		14th	18th		3.571429	3.5	2	2205002012/IF/GIS/8355
N.Chawnpui	1	Dil khuah at Zoherliana JC No 14 huan Dec. 2021	97	97	5	485	113005		16th	20th		16.16667	5	3	2205002011/IF/GIS/8313
N.Chhimluang	1	Land leveling at Ramthar veng Dec.2021	96	96	5	480	111840		16th	20th		34.28571	3.5	2	2205002016/LD/GIS/8312
Gosen	1	Bench terrace at Lalnunnemi JC no.58 huan ah Dec. 2021	94	39	5	195	45435		15th	19th		65	1.5	1	2205002033/IF/62336
	2	Slab culvert at MGNREGS road Dec 2021		55	5	275	64075	300000	15th	19th		91.66667	1.5	1	2205002033/AV/GIS/8393
Thingthelh	1	Land leveling at Diakkawn Dec. 2021	112	73	5	365	85045		13th	17th		26.07143	3.5	2	2205001011/LD/GIS/8314
	2	BNRGSK building repair Dec.2021		39	5	195	45435	150000	13th	17th		13.92857	3.5	2	2205001011/AV/GIS/8343
N.Hlimen	1	Land leveling at Sihpui zau Dec. 2021	234	174	5	870	202710		15th	19th		62.14286	3.5	2	2205001010/LD/GIS/8315
	2	Slab culvert at Vengthar approach road Dec.2021		60	5	300	69900	350000	15th	19th		3.5	2	2	2205001010/AV/GIS/8342

DECEMBER WORK ORDER 2021 - 2022

Name of Village	SI No	Name of Work	Job Card		No. of days	Man days	Estimated Cost in Lakhs			Work Start Date	Work End Date	Physical in Metre				Work Code
			Total No	Allocation			Wages	Material	Total			No	L	B	H	
Bilkhawthlir North	1	Kawnglaih, Khawchhuhngah December	537	337	4	1348	3.14084		3.14084	13.12.2021	16.12.2021	1	225	1	3	2205002014/LD/GIS/8394
	2	Storm water drain at centenary road december		50	4	200	0.46600	2.00000	2.46600	13.12.2021	16.12.2021					2205002014/RS/GIS/8396
	3	PCC flooring at basketball court december		50	4	200	0.46600	6.50000	6.96600	13.12.2021	16.12.2021					2205002014/RC/GIS/8397
	4	Improvement of Playground december (DEC)		50	4	200	0.46600	5.00000	5.46600	13.12.2021	16.12.2021					2205002014/AV/GIS/8398
	5	Constn of bridge at Saidailui, Zukmawizau december (DEC)		50	4	200	0.46600	7.00000	7.46600	13.12.2021	16.12.2021					2205002014/RC/GIS/8399
Bilkhawthlir South	1	Fish pond at mimal huan ah december	600	500	5	2500	5.82500		5.82500	13.12.2021	17.12.2021	2	104.17	3	2	2205002015/IF/GIS/8400
	2	Retaining wall at VC house december		100	5	500	1.16500	2.00000	3.16500	13.12.2021	17.12.2021					2205002015/WC/GIS/8401
	1	Halfmoon terrace at Lalnuntluangi J/c no 949 leh Lalmuanpuii JC no976 december		500	4	2000	4.66000		4.66000	14.12.2021	17.12.2021	2x1000	1	1	0.5	2205002017/IF/GIS/8405

Bairabi North	2	Cement concrete road at NH 154 to Synod veng december	680	80	4	320	0.74560	2.00000	2.74560	14.12.2021	17.12.2021					2205002017/RC/GIS/8406
	3	PCC flooring at frontyard of SDC office december(DEC)		100	4	400	0.93200	2.20000	3.13200	14.12.2021	17.12.2021					2205002017/RC/GIS/8407
Meidum	1	Kawnglaih,Playgroun d panna december	207	187	5	935	2.17855		2.17855	15.12.2021	19.12.2021	1	155.83	3	2	2205002018/LD/GIS/8426
		Retaining wall at Zohminga In bul december		20	5	100	0.23300	2.50000	2.73300	15.12.2021	19.12.2021					2205002018/WC/GIS/8427
Pangbalkawn	1	Halfmoon terrace at at mimal huan december	208	208	5	1040	2.42320		2.42320	15.12.2021	19.12.2021	1040	1	1	0.5	2205002019/IF/GIS/8428
Saihapui K	1	Halfmoon terrace at at mimal huan Shantarung riyang JC no 216 december	171	121	5	605	1.40965		1.40965	13.12.2021	17.12.2021	605	1	1	0.5	2205002003/IF/GIS/8402
		Side drain december		50	5	250	0.58250	2.00000	2.58250	13.12.2021	17.12.2021					2205002003/RS/GIS/8403
Bukvannei	1	Land levelling, Zoramthanga JC no 74 huanah december	142	100	5	500	1.16500		1.16500	16.12.2021	20.12.2021	1	20	10	1.25	2205002004/LD/GIS/8429
	2	Water harvesting tank december		21	5	105	0.24465	5.00000	5.24465	16.12.2021	20.12.2021					2205002004/WC/GIS/8430
	3	Constn. Of Check dam		21	5	105	0.24465	5.00000	5.24465	16.12.2021	20.12.2021					2205002004/WC/GIS/8431
Phaisen	1	Halfmoon terrace at Mimal ramah december	138	100	5	500	1.16500		1.16500	16.12.2021	20.12.2021	500	1	1	0.5	2205002002/IF/GIS/8432

	2	Constn of Panchayat bhawan		38	5	190	0.44270	6.00000	6.44270	16.12.2021	20.12.2021					2205002002/AV/GIS/8433
N Builum	1	Bench terrace at mimal ramah december	96	96	4	384	0.89472		0.89472	16.12.2021	19.12.2021	1	128	1.5	1	2205002020/IF/GIS/8434
Tuithaveng	1	Sangha dil khuah at Padam Badur Rai ramah december	275	275	5	1375	3.20375		3.20375	13.12.2021	16.12.2021	1	114.58	3	2	2205002038/IF/GIS/8421
Diakkawn	1	Land levelling at CP kawng december	903	350	5	1750	4.07750		4.07750	14.12.2021	17.12.2021	1	583.33	0.5	3	2205002024/LD/GIS/8422
	2	Fish pond at mimal huan ah december		353	5	1765	4.11245		4.11245	14.12.2021	17.12.2021	1	147.08	3	2	2205002024/IF/GIS/8423
	3	Retaining wall at MGNREGS road decenber		100	5	500	1.16500	3.00000	4.16500	14.12.2021	17.12.2021					2205002024/WC/GIS/8424
	4	Cement concrete road foret tlang Rempuii In to Thuami In december		100	5	500	1.16500	1.50000	2.66500	14.12.2021	17.12.2021					2205002024/RC/GIS/8425
Saihapui V	1	Retaining wall near BNRGSK bul december	55	27	5	135	0.31455	2.17000	2.48455	15.12.2021	19.12.2021					2205002009/WC/GIS/8435
	2	Soak pit and compost pit december		28	5	140	0.32620	2.00000	2.32620	15.12.2021	19.12.2021	27	1	1	1	2205002009/RS/GIS/8436
Phainuam	1	Kawnglaih,Bethel road panna december	264	264	5	1320	3.07560		3.07560	16.12.2021	20.12.2021	1	220	1	3	2205002007/LD/GIS/8437

December WORK ORDER 2021 - 2022

Name of Village	SI No	Name of Work	Job Card		No. of days 2021	Man days 2021	Estimated Cost in Lakhs			Work Start Date	Work End Date	Physical in Metre					Work Code
			Total No	Allocation			Wages	Material	Total			No	L	B	H	CF	
Hmar Veng	1	Const of Minor Bridge at Tuichhuahen Zero Point zau December 5 days 2021 Hmar Veng	704	514	5	2570	5.98810	10.00000	15.98810	14 th	18 th	1	5	2.3	2	55	2205002022/AV/GIS/8356
	2	Const of retaining wall at 2nd lane		110	5	550	1.28150	4.00000	5.28150								2205002022/WC/GIS/8384
	3	PCC Flooring and retaining wall approach to bawngpu veng		80	5	400	0.93200	3.00000	3.93200								2205002022/RC/GIS/8385
Tumpui	4	Renovation of BNRGSK 4 days December 2021 Tumpui	472	100	4	400	0.93200	3.00000	3.93200	13 th	16 th	1	7	7.4	1	3.65	2205002028/AV/GIS/8359
	5	PCC Flooring and culvert at dumlui zau		372	4	1488	3.46704	10.75600	14.22304								2205002028/AV/GIS/8360
Venglai	6	Sangha dil at HP Lalfamkima huan 5 days December 2021 Venglai	974	300	5	1500	3.49500		3.49500	14 th	18 th	1	30	3	3	3	2205002023/IF/GIS/8361
	7	Sangha dil at C Zohmingthanga huan 5 days December 2021 Venglai		300	5	1500	3.49500		3.49500			1	30	3	3	3	2205002023/IF/GIS/8362
		Const of Village Haat at Venglai Bazar		74	5	370	0.86210	2.50000	3.36210								2205002023/AV/GIS/8413
	8	Sangha dil at V Daya huan 5 days December 2021 Venglai		300	5	1500	3.49500		3.49500			1	30	3	3	3	2205002023/IF/GIS/8363

