

Work Order October 2021-2022

Name of Village	SI No	Name of Work	Total No. of Job Card		No. of days	Man days	Estimated Cost in Lakhs		Work start date	Work end date	Physical in Metre				Work Code
							wages	Ma ter			No	L	B	H	
Venglai East	1	Construction of side drain Oct 2021	355	355	5	1775	413575		15th	19th		3287.037	0.45	0.6	2205002037/FP/24447
Buhchangphai	1	Dil khuah at Lalenkawla JC No 236 huan ah Oct. 2021	220	220	5	1100	256300		18th	22nd		36.66667	5	3	2205002001/IF/60740
Vairengte I	1	Bench terrace Vanlatlana Job Card No. 315 huan ah Oct. 2021	832	277	5	1385	322705		18th	22nd		461.6667	1.5	1	2205002008/IF/60881
	2	Bench terrace Zaengi Job Card No. 605 huan ah Oct. 2022		277	5	1385	322705		18th	22nd		461.6667	1.5	1	2205002008/IF/60882
	3	Bench terrace Lahmangaihzuai Job Card No. 1134. huan ah Oct. 2023		278	5	1390	323870		18th	22nd		463.3333	1.5	1	2205002008/IF/60883
Vairengte II	1	Construction of side drain Oct 2021	972	972	5	4860	1132380		16th	20th		9000	0.45	0.6	2205002010/FP/24449
Vairengte III	1	Land leveling Oct. 2021	303	303	5	1515	352995		20th	24th		108.2143	3.5	2	2205002035/LD/28783
Vairengte IV	1	Half moon terrace at Rokhawma JC No. 6 huan ah Oct 2021	200	200	5	1000	233000		20th	24th		1000	1	0.5	2205002036/IF/60799
Saipum	1	Land leveling at Teidutlang Oct. 2021	500	500	5	2500	582500		20th	24th		178.5714	3.5	2	2205002013/LD/28782
Saiphai	1	Land leveling Oct. 2021	474	237	5	1185	276105		16th	20th		395	1.5	1	205002012/LD/28790

N.Chawnpui	1	Half moon terrace Thahnemi jc no 80 huan ah Oct 2021	93	93	5	465	108345		17th	28th		465	1	0.5	2205002011/IF/60806
N.Chhimluang	1	Construction of side drain Oct 2021	99	99	5	495	115335		19th	23rd		916.6667	0.45	0.6	2205002016/FP/24448
Gosen	1	Bench terrace Thangzeli huan jc no 55 huan ah Oct 2021	94	94	5	470	109510		18th	22nd		156.6667	1.5	1	2205002033/IF/60820
Thingthelh	1	Land leveling at Ramkhek kawng Oct. 2021	113	113	5	565	131645		15th	19th		40.35714	3.5	2	2205001011/LD/28784
N.Hlimen	1	Half moon terrace at Lalnunnemi jc no -215 huan ah Oct 2021	234	234	5	1170	272610		18th	22nd		1170	1	0.5	2205001010/IF/60801

October WORK ORDER 2021 - 2022

Name of Village	Sl No	Name of Work	Job Card		No. of days	Man days	Estimated Cost in Lakhs		Work Start Date	Work End Date	Physical in Metre				Work Code
			Total No	Allocation			Wages	Total			No	L	B	H	
Bilkhawthlir North	1	Halfmoon terrace at Lalthavela J/c no 65 huan October	539	270	5	1350	3.14550	3.14550	16.10.21	20.10.21	1350	1	1	0.5	2205002014/IF/60772
	2	Halfmoon terrace at Ngentuangi J/n 458 huan October		269	5	1345	3.13385	3.13385	16.10.21	20.10.21	1345	1	1	0.5	2205002014/IF/60773
Bilkhawthlir South	1	Halfmoon terrace at K Lalengkima huan October	592	296	5	1480	3.44840	3.44840	18.10.21	22.10.21	1480	1	1	0.5	2205002015/IF/60770
	2	Halfmoon terrace at Zosangkima Renthlei huan October		296	5	1480	3.44840	3.44840	18.10.21	22.10.21	1480	1	1	0.5	2205002015/IF/60771
Bairabi North	1	Halfmoon terrace at Liansiami,J/c no 327 October	681	341	5	1705	3.97265	3.97265	18.10.21	22.10.21	1705	1	1	0.5	2205002017/IF/60774
	2	Halfmoon terrace at Lalmangaihi huanah,J/c no 1015 October		340	5	1700	3.96100	3.96100	18.10.21	22.10.21	1700	1	1	0.5	2205002017/IF/60775
Meidum	1	Sangha dil khuah,Remmawii J/C no 225 ramah October	207	207	5	1035	2.41155	2.41155	18.10.2021	22.10.2021	1	86	3	2	2205002018/FR/24435
Pangbalkawn	1	Halfmoon terrace at Lalthuammawia huanah,J/c no 210 October	214	214	5	1070	2.49310	2.49310	18.10.2021	22.10.2021	1070	1	1	0.5	2205002019/IF/60776

Saihapui K	1	Halfmoon terrace at H Lalrinzuala huanah,J/c no 28 October	171	171	5	855	1.99215	1.99215	18.10.2021	22.10.2021	885	1	1	0.5	2205002003/IF/60777
Bukvannei	1	Sangha dil khuah,Zorampari J/C no35 ramah October	142	142	5	710	1.65430	1.65430	20.10.21	24.10.21	1	59	3	2	2205002004/FR/24436
Phaisen	1	Halfmoon terrace at Laltnanmawia huan,J/c no 205 October	144	144	5	720	1.67760	1.67760	20.10.21	24.10.21	720	1	1	0.5	2205002002/IF/60778
N Builum	1	Bench terrace at Lalrinsangaa huan,J/c no 60 October	93	93	5	465	1.08345	1.08345	20.10.21	24.10.21	1	155	1.5	1	2205002020/IF/60779
Tuithaveng	1	Halfmoon terrace at Hrangchhuana huan,J/c no 8 October	272	272	5	1360	3.16880	3.16880	15.10.21	19.10.21	1360	1	1	0.5	2205002038/IF/60781
Diakkawn	1	Halfmoon terrace at Lalbiakmawii huanah,J/c no 75 October	908	908	5	4540	10.57820	10.57820	15.10.21	19.10.21	4540	1	1	0.5	2205002024/IF/60783
Saihapui V	1	Halfmoon terrace at Lalkhuma huanah J/c no 30 October	55	55	5	275	0.64075	0.64075	19.10.21	23.10.21	275	1	1	0.5	2205002009/IF/60784
Phainuam	1	Halfmoon terrace at RC Lalawmpuia,J/c no 158 October	260	260	5	1300	3.02900	3.02900	19.10.21	23.10.21	1300	1	1	0.5	2205002007/IF/60785

October WORK ORDER 2021 - 2022

Name of Village	SI No	Name of Work	Job Card		No. of days 2021	Man days 2021	Estimated Cost in Lakhs		Work Start Date	Work End Date	Physical in Metre					Work Code
			Total No	Allocation			Wages	Total			No	L	B	H	CF	
Hmar Veng	1	Zero point zau kawnglaih 5 days October 2021 Hmar Veng	701	701	5	3505	8.16665	8.16665	15 th	19 th	1	43.8125	4	5	2	2205002022/LD/28785
Tumpui	2	Halfmoon Terrace at Lalengmawii JCN 351 huan 5 days October 2021 Tumpui	467	467	5	2335	5.44055	5.44055	15 th	19 th	2335	1	1	0.5	1	2205002028/IF/60835
Venglai	3	Halfmoon Terrace at Lalchianga JCN 76 huan 5 days October 2021 Venglai	974	325	5	1625	3.78625	3.78625	16 th	20 th	1625	1	1	0.5	1	2205002023/IF/60863
	4	Halfmoon Terrace at Lalvuani JCN 1086 huan 5 days October 2021 Venglai		325	5	1625	3.78625	3.78625			1625	1	1	0.5	1	2205002023/IF/60864
	5	Halfmoon Terrace at Krosnunhloi JCN 1030 huan 5 days October 2021 Venglai		324	5	1620	3.77460	3.77460			1620	1	1	0.5	1	2205002023/IF/60865
Project Veng	6	Halfmoon terrace at David Lahmingmawia JCN 221 huan 5 days October 2021 Project veng	327	327	5	1635	3.80955	3.80955	18 th	22 nd	1635	1	1	0.5	1	2205002030/IF/60836

College Veng	7	Halfmoon terrace at Laltanpuui JCN 55 huan 5 days October 2021 College veng	316	316	5	1580	3.68140	3.68140	16 th	20 th	1580	1	1	0.5	1	2205002029/IF/60837
New Diakkawn	8	Challui kawnglaih 1 October 5 days 2021 New Diakkawn	458	458	5	2290	5.33570	5.33570	15 th	19 th	1	63.6112	3	3	2	2205002027/LD/28786
Vengthar	9	Halfmoon Terrace at Kapkhohen Mijo JCN 531 huan 5 days October 2021 Vengthar	596	298	5	1490	3.47170	3.47170	15 th	19 th	1490	1	1	0.5	1	2205002025/IF/60866
	10	Halfmoon Terrace at Sawikhawthang JCN 665 huan 5 days October 2021 Vengthar		298	5	1490	3.47170	3.47170			1490	1	1	0.5	1	2205002025/IF/60867
Saidan	11	Bench terrace at PS X ram 5 days October 2021 Saidan	189	189	5	945	2.20185	2.20185	18 th	22 nd	1	315	1.5	1	1	2205002026/LD/28787
Rengtekawn	12	PCI to Seikhuanga in kawnglaih 5 days October 2021 Rengtekawn	332	332	5	1660	3.86780	3.86780	19 th	23 th	1	69.1668	3	2	2	2205002021/LD/28788
Electric Veng	13	Halfmoon terrace at Lalthlamuani Sailo JCN 108 huan 5 days October 2021 Electric veng	232	232	5	1160	2.70280	2.70280	18 th	22 nd	1160	1	1	0.5	1	2205002032/IF/60838
N Thinglian	14	Halfmoon terrace at Podurung JCN 55 huan 5 days October 2021 N Thinglian	112	112	5	560	1.30480	1.30480	15 th	19 th	560	1	1	0.5	1	2205002006/IF/60839

Bairabi South	15	Halfmoon terrace at B Ngurchhuani JCN 13 huan 5 days October 2021 Bairabi South	365	183	5	915	2.13195	2.13195	15 th	19 th	915	1	1	0.5	1	2205002034/IF/60868
	16	Halfmoon terrace at Mary Lalengzami JCN 255 huan 5 days October 2021 Bairabi South		182	5	910	2.12030	2.12030			910	1	1	0.5	1	2205002034/IF/60869
Khuangpuilam	17	Lalmachhuana JCN 76 huan 5 days October 2021 Khuangpuilam	364	364	5	1820	4.24060	4.24060	20 th	24 th	1820	1	1	0.5	1	2205002031/IF/60840
S Chhimluang	18	Khawchhung kawng levelling with Drain 5 days October 2021 S Chhimluang	125	125	5	625	1.45625	1.45625	18 th	22 nd	1	157.829	3	0.3	2	2205002005/LD/28789